Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Carpenter
6 | SPHX  Construction 11156 Fabricate forms
8 || STAR  Construction 11159 Repair sound barrier cutain
9 Fl | LEREC  Construction 10175 Mount A/C units
10 T | FES  Construction 11165 Miscellaneous carp.
11 | TWLZ Construction 1692 Anchor rails
12 MTW | | LEREC  Construction 11182 Install thru ports
13 17T | | LEREC  Construction 10177 Ceilings & AC unit
14 W | | RADW 11199 Block N Brace Int.
Group: Survey
19 | ‘ ATF2  Construction 160129 Survey ATF components
200 WF| | LEREC  Construction 160305 Pre-survey profile mod's
21 MW F| | STAR  Maintenance 11204 Measure TPC
24 || ATR  Construction 1884 Survey ATR
25 | IRCMS  Construction 160219 Survey ACC
26 TW | | FES  Construction 11140 Laser tracker cal.
27 | SPHX  Construction 10154 Magnet base assembly
30 TWTF| | NSLS  Construction 1 NSLS-Il Survey
Group: Electrician
39 MTWTF| | ‘ CEC Construction 11198 Reconfig unistrut/tray in 10028
40 W | | CAD  Construction 1989 Misc AGS/RHIC/misc.
41 TF| | AGS  Construction 160601 E-Stops building 929
42 MTWTF| | AGS  Construction 160409 E-Stops building 801
43 || AGS  Maintenance 160512 Relable panels for arc flash / fed from 912
44 || AGS  Construction 160517 Rework for replacement 480V MCC in 912
46 | ATF2  Construction 323 Wire/Bond unistrut and panels in 922
48 MT | | ‘ CEC  Construction 405 Install tray/panels in 1002D
49 MTWTF| | ‘ CEC Construction 160312 Install Bi-level tray outside 1002D
50 MTWTF| | AGS 160415 Relocate ELP-1 col L-20in 912
Group: Rigging
58 MW | | FES  Construction 11183 Sort lift fixtures
59 M | | SPHX  Construction 11202 Steel suports from lead yard
61 FI | STAR  Construction 8781 Rig Hcal-East on next 8hour access
62 || TWLZ Construction 1691 Assist capenter placing rails
64 TW | | ‘ FES  Construction 11191 Blocks to Xfer station
65 | | ‘ AGS  Construction 11126 Move dewars
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1/29/2016
3/4/2016
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2/19/2016
4/1/2016
4/15/2016
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6/10/2016
12/30/2015
6/10/2016
6/10/2016
5/20/2016
6/3/2016
5/13/2016
4/8/2016
6/3/2016
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5/27/2016
6/10/2016
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Phillips 12
Folz
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Folz 16
Folz 8
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Folz
Pontieri
Folz 100
Folz 20
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Facilities & Experimental Support Group
Weekly work Schedule

Line Days Job Code Phase

Group:

67 M T | | RADW

68 M F| | AGS  Construction
69 T | RADW
70 TWT | | ‘ SPHX  Construction
71 | | RADW  Construction
72T | | LEREC Construction
74 | RADW Maintenance
75 MTWTF| | ‘ FES  Construction
Group:
88 || RHIC  Construction
89 Fl | FES  Construction
90 MT | | UED  Construction
91 MTWTF| | SPHX  Construction
92 || PHNX Construction
93 T | | RADW Dismantle
94 W | | BLIP  Construction
95 T | | CAD  Maintenance
96 MTW | | EBIS  Construction
97 MTW | | LEREC Construction
Group:
99 MTWTF| | SPHX  Construction
100 || SPHX  Construction
101 | FES  Construction
102 || NSRL  Construction
103 | AGS  Construction
104 T | |OT| CAD Construction
105 TW | | BLIP  Construction
106 | |OT| AGS Construction
107 | AGS  Construction
108 || STAR  Construction
109 | ‘ CAD  Construction
110 M T | | FES  Maintenance
111 F| |OT| AGS Construction
115 | | ELNS Maintenance
117 M | |OT| CAD Construction
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Open Jobs (bygroup)

Serial
Number

935
8919
11196
10159
1940
10178
1938
8152014

1694
11167
11203
11155
11184
11197
11198

1671
10180

11187
10026
11115
1836
10162
930
11192
10317
11134
11133
11142
11171
11095
1590
1816

Description

Rigging
Load intermodals, Load 974
Assist AGS
Load intermodals for shipment
Rig steel
Gamma spec intermodal
Remove AC unit from 1002D
Gamma spec items / 919
PM's cranes and generators
Mechanical Tech
Cryocooler frame
Rehose test quads
Chiller insulation
Magnet base
Clean up RPC factory
Sort rad waste
Fabricate hotplate assembly
Lift training
Wind coils
FPC waveguide setup
Electronic Services

SPHENIX PS controls testing

Install new components in power supplies

Build/Modify regulator board tester
Pass interlock schematic for RD1-2-3
Populate circuit boards (shift work)
Assist water systems

Fabricate hot plate assembly.

FPGA power supply controls

AGS warm Snake PC boards (Shift Work)
Update voltage tap prints (Shift Work)
Voice over IP for PA system

Schedule program mods

FPGA microprocessor

E-lens documentation

Assist RF group (shift and OT)
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6/10/2016
4/22/2016
5/13/2016

6/3/2016
4/29/2016
8/15/2014

6/3/2016
4/29/2016
6/10/2016
4/22/2016
5/20/2016
6/10/2016
6/10/2016
6/10/2016
3/11/2016
6/10/2016

5/27/2016
8/21/2015
3/18/2016
9/25/2015
4/29/2016
10/23/2015
6/3/2016
1/15/2016
4/1/2016
4/1/2016
4/8/2016
5/6/2016
3/4/2016
1/23/2015
10/9/2015
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70
Folz 118
Phillips 26
Folz
Phillips 3
Folz 0
Folz 208
Folz
Folz 36
Folz
Phillips 238
Phillips 44
Pontieri 2
Folz
Folz 216
Phillips
Phillips 120
Phillips 902
Folz 48
Pearson 44
Folz 46
Folz 294
Pontieri 6
Rosas 164
Folz 36
Phillips 74
Folz 2
Folz 52
Rosas 128
Rosas 0
Folz 422
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Facilities & Experimental Support Group
Weekly work Schedule

Job Code

Open Jobs (bygroup)

Serial Description

Number

Line Days Phase

Group:

129 MTWTF| | AGS
136 M || AGS
137 | AGS

Water Systems

Maintenance 160119 Watch

Maintenance 160611 AES Move

Maintenance 160411 Booster main magnet water meter

138 | | ‘ AGS  Maintenance 160419 10th station pump
140 | | AGS  Maintenance 160516 Booster access

141 Fl | AGS  Maintenance 160514 Pump room clean up
142 MTWTF| | AGS  Maintenance 160601 RF pump seal leak
143 T | | ‘ ATF Maintenance 160417 Install AP ATF trans.
144 M WTF| | = AGS Maintenance 160512 911 chiller water PLC
145  TWTF| | AGS  Maintenance 160603 Ozone/Sand filters
146 MTWTF| | ‘ AGS  Maintenance 160604 Waste water

147 MTWTF| | AGS

Maintenance 160511 Summer PLC order
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1/29/2016
6/10/2016
4/15/2016
4/22/2016
5/20/2016
5/20/2016

6/3/2016
4/22/2016
5/20/2016

6/3/2016

6/3/2016
5/13/2016
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Scaduto 486
Scaduto
Scaduto 30
Scaduto 48
Scaduto
Scaduto 32
Scaduto 8
Scaduto 108
Scaduto 134
Scaduto 8
Scaduto 10
Scaduto 136
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